ANNIE - Issues

# Tracker Status Priority Subject Assignee Updated

25658 Support New Normal ANNIE 2021 computing request for FCRSG Benjamin Richards 03/17/2021 12:55 PM
25532 Support Work in progress Normal Archiver restart in 2021 Arthur Kreymer 03/24/2021 05:58 PM
25245 Support Resolved Normal /annie app and data ownership and cleanup Arthur Kreymer 11/24/2020 02:15 PM
24151 Support New Normal ANNIE 2020 computing request Benjamin Richards 05/06/2020 07:43 AM
24080 Necessary New Normal BNB Downtime 02/21/2020 11:05 AM

Maintenance
24079 Necessary New Normal BNB Downtime 02/21/2020 10:57 AM
Maintenance
21624 Support New Low Annie ECL local password removal Arthur Kreymer 01/04/2019 10:52 AM
21449 Support New Normal ANNIE 2019 computing request for SCPMT Mayly Sanchez 11/28/2018 02:56 PM
20862 Support Resolved Normal annie-dag02 cleanup for Sep 2018 reinstall Arthur Kreymer 02/17/2021 03:17 PM
20592 Support Resolved Low shared account logging for annieraw, anniepro Arthur Kreymer 02/17/2021 03:21 PM
20572 Task New Normal Create tape backed storage area for production reco files Steven Gardiner 08/09/2018 11:11 AM
20349 Task Assigned Normal Magnetization of the tank Emrah Tiras 07/18/2018 01:37 PM
18941 Milestone New Normal Final Review of the Tank Lid design 02/09/2018 09:48 AM
18940 Milestone Feedback Normal Identify black sheet material to wrap inner structure Emrah Tiras 02/09/2018 10:56 AM
18939 Milestone New Normal Identify new tank liner 06/13/2018 01:30 AM
18938 Task New Normal Design for separate ACDC voltage regulator board 02/09/2018 09:43 AM
18937 Task New Normal Design the backboard for the LAPPD with ACDC connectors 02/09/2018 09:31 AM
18936 Milestone New Normal Power distribution plan 02/09/2018 09:16 AM
18935 Milestone New Normal Rack protection plan 02/09/2018 09:16 AM
18934 Milestone New Normal Final crate and rack maps 02/09/2018 09:15 AM
18933 Task New Normal Firmware upgrades for KOTO boards (2 different trigger schemes) 02/09/2018 09:13 AM
18932 Task New Normal Ethernet interface for ACC 02/09/2018 09:13 AM
18931 Task New Normal Finish new ACDC-ACC interface firmware 02/09/2018 09:12 AM
18930 Task New Normal In situ calibration of MRD layers 02/09/2018 09:07 AM
18929 Task New Normal Functional test of new MRD layers 02/09/2018 09:07 AM
18928 Task New Normal Finish MRD Refurbishment 02/09/2018 09:06 AM
18795 Support Work in progress Normal ANNIE 2018 computing request for SCPMT Mayly Sanchez 01/25/2018 04:32 PM
18589 Support Work in progress Normal Configure /cvmfs/annie.opensciencegrid.org Arthur Kreymer 03/10/2018 07:55 AM
18573 Task Work in progress Normal Gd-Safety and procedures (discussion with Angela) Emrah Tiras 02/09/2018 10:50 AM
18572 Task New Normal Cleanliness and handling strategy 06/12/2018 09:20 AM
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18571 Task New Normal Finalize design and layout of water system 01/25/2018 07:40 AM
18570 Task New Normal Finalize experimental layout in the hall 12/14/2017 01:39 PM
18569 Task New Normal Revise Specification Doc. 06/12/2018 09:18 AM
18568 Task New Normal Finalize design of transparency calibration system 12/14/2017 01:34 PM
18567 Task New Normal Finalize design of source calibration system 12/14/2017 01:33 PM
18566 Task New Normal Finalize design of timing calibration system 01/25/2018 07:39 AM
18565 Task New Normal Final layout of new LAPPD housing 06/12/2018 09:19 AM
18564 Task New Normal Separate voltage regulators from ACDCs to separate board 06/12/2018 09:20 AM
18562 Task New Normal Draft LAPPD mounting board design 06/12/2018 09:19 AM
18561 Task Work in progress Normal Write TSW Emrah Tiras 06/12/2018 09:18 AM
18560 Task New Normal Figure out how to optically isolate the inner volume 12/14/2017 01:14 PM
18559 Bug New Normal Holders and Mount Concepts for new 10" PMTs 01/25/2018 07:57 AM
18558 Bug New Normal How to mount the LUX PMTs on the bottom 01/25/2018 07:50 AM
18557 Bug New Normal How to mount the WATCHMAN PMTs 12/14/2017 01:09 PM
18556 Task New High Design of the new tank lid 01/25/2018 07:34 AM
18555 Milestone New High Top with or without square hatch Matthew Wetstein 01/25/2018 07:34 AM
18554 Milestone New Normal Decision about the tank top Matthew Wetstein 01/25/2018 07:34 AM
18553 Task New High Finalize design concept of inner structure Matthew Wetstein 06/13/2018 01:28 AM
17962 Support Resolved Normal archive vbdata/0248 to 0252 Arthur Kreymer 10/27/2017 02:38 PM
17924 Support Work in progress Normal Remove vbdata runs from pnfs to clear space Marcus O'flaherty 10/16/2017 03:08 PM
17916 Bug New Normal readACDC after setConfig is all 0 10/31/2017 10:09 AM
17815 Support Resolved Normal Remove v4data from pnfs to free space Marcus O'flaherty 10/02/2017 07:17 PM
17621 Support Work in progress Normal Annie internal web pages to https://anniedata.fnal.gov Arthur Kreymer 01/25/2018 07:22 AM
17603 Support Resolved Immediate Remove persistent v3data for space Arthur Kreymer 08/28/2017 03:10 PM
15595 Task Assigned Normal SAM onboarding Arthur Kreymer 01/25/2018 07:25 AM
15476 Task Resolved High Remove from persistent runs <= 247 Arthur Kreymer 08/31/2017 08:37 AM
15475 Task Resolved High Remove v2data runs converted to vbdata Arthur Kreymer 08/31/2017 08:39 AM
14890 Task Resolved High remove older files from /pnfs/annie/persistent/raw Arthur Kreymer 01/05/2017 09:41 AM
13885 Task Work in progress High Move raw and processed data to per-run directories Steven Gardiner 01/25/2018 07:26 AM
11351 Task Assigned Normal DAQ output TOOL Benjamin Richards 01/15/2016 08:03 AM
11349 Task New High DAQ board reader TOOL 01/15/2016 08:05 AM
11348 Task New Normal Postgress setup 01/05/2016 08:22 AM
11347 Task New Normal DAQ monitoring system Benjamin Richards 01/05/2016 08:21 AM
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11346 Task Resolved Normal DAQ Control systems Benjamin Richards 01/15/2016 08:07 AM
11345 Task New Normal DAQ Serialisation 01/05/2016 08:17 AM
11344 Task Resolved Normal DAQ Jason (lite) messgae passing Benjamin Richards 01/15/2016 08:09 AM
11343 Task Resolved Normal DAQ Bool functions /status reporting Benjamin Richards 01/15/2016 08:08 AM
11342 Task Resolved Normal DAQ ZMQ/multicast integration Benjamin Richards 01/15/2016 08:07 AM
11100 Task New Normal Cables for Forward Veto 04/06/2016 11:09 PM
11099 Task New Normal Installation of Forward Veto Cabling 04/06/2016 11:07 PM
11098 Milestone New Normal Final ORC review 01/25/2018 07:20 AM
11097 Bug New Normal Finalize crates and racks 04/06/2016 11:11 PM
11096 Milestone New Normal Prelim ORC inspection 04/06/2016 11:12 PM
11095 Task New Normal Populate Crates in Hall 04/06/2016 11:06 PM
11094 Milestone New Normal Cut top of tank 12/06/2015 12:08 PM
11093 Task New Normal Modify top of tank, add round offs 01/12/2016 02:36 PM
11092 Task New Normal Finish design of PMT holders 01/22/2016 08:51 AM
11091 Milestone New Normal Prototype PMT holder 04/06/2016 11:10 PM
11090 Task New Normal PMT cabling and shipping 04/06/2016 11:05 PM
11089 Task New Normal Set up water skid and recirculation system 01/25/2018 07:20 AM
11088 Task New Normal Detector commissioning with water 01/25/2018 07:21 AM
11087 Task New Normal DAQ commissioning 01/25/2018 07:10 AM
11086 Milestone New Normal Cabling of the installed tank 04/06/2016 11:08 PM
11085 Milestone New Normal NCV shipped to FNAL 04/06/2016 11:08 PM
11084 Task New Normal Construction of NCV 04/06/2016 11:07 PM
11083 Milestone New Normal Lower inner structure into tank at ANNIE Hall 04/06/2016 11:11 PM
11082 Task New Normal Access Platform: construction and installation 04/06/2016 11:11 PM
11081 Task New Normal Practice lower inner structure into tank 04/06/2016 11:06 PM
11080 Task New Normal Construction of Inner Structure 01/12/2016 02:29 AM
11079 Task New Normal Spot testing of PMTs 04/06/2016 11:05 PM
11078 Task New Normal Development of PMT installation procedure 04/06/2016 11:05 PM
11077 Milestone New Normal Liner: collab buy-in, place order 01/12/2016 02:32 AM
11076 Task New Normal Final decision on liner specs and estimate 01/12/2016 02:33 AM
10543 Task Resolved Normal Check availability of local timing references Jonathan Eisch 11/02/2015 01:31 PM
10535 Task New Normal Select and buy a suitable GPS receiver Jonathan Eisch 01/25/2018 07:16 AM
10534 Task Assigned Normal Determine GPS antenna location at ANNIE Hall Jonathan Eisch 01/25/2018 07:17 AM
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10533 Task Assigned Normal Determine the suitability of GPS timing reference Jonathan Eisch 01/25/2018 07:17 AM
10532 Task Assigned Normal Select timing sources Jonathan Eisch 01/25/2018 07:17 AM
10530 Task Assigned Normal Timing distribution system Jonathan Eisch 01/25/2018 07:17 AM
10512 Task New Normal Test final pickoff/splitter 04/06/2016 11:14 PM
10510 Task Assigned Normal Mount pickoff/splitter pcb in enclosure, solder wires to bulkhead connectors Jonathan Eisch 04/06/2016 11:09 PM
10509 Task Assigned Normal Attach bulkhead connectors and pcb mounting hardware Jonathan Eisch 04/06/2016 11:13 PM
10470 Task Resolved Normal Machine pickoff/splitter enclosure Jonathan Eisch 01/12/2016 03:05 PM
10468 Task Assigned Normal Pickoff/splitter enclosure production Jonathan Eisch 04/06/2016 11:13 PM
10463 Task Assigned Normal HV pickoff/splitter enclosure Jonathan Eisch 04/06/2016 11:13 PM
10461 Task Resolved Normal Full sized pickoff/splitter board population Jonathan Eisch 01/12/2016 03:07 PM
10457 Task Assigned Normal Design and build full sized pickoff/splitter board Jonathan Eisch 01/12/2016 03:07 PM
10456 Task Resolved Normal Test HV resilliance up to 3kV Jonathan Eisch 10/12/2015 02:40 PM
10449 Task Assigned Normal HV pickoff & signal splitter Jonathan Eisch 04/06/2016 11:14 PM
10443 Task Assigned Normal Make readout methods (to be used by artdaq) Jonathan Eisch 01/25/2018 07:16 AM
10442 Task Resolved Normal Throughput testing for ADC cards Jonathan Eisch 10/22/2015 01:40 PM
10440 Task Assigned Normal Externally trigger ADC cards Jonathan Eisch 01/25/2018 07:14 AM
10203 Task New Normal Determine placement of water pump Carrie McGivern 01/12/2016 02:33 AM
10201 Task New Normal Determine how structure and top will be lowered in ANNIE Hall Carrie McGivern 01/19/2016 02:33 PM
10176 Task New Normal Design of inner strcture Carrie McGivern 01/12/2016 02:31 AM
10175 Task New Normal Design of access platform Carrie McGivern 12/06/2015 10:36 AM
10174 Task New Normal Design of tank top Carrie McGivern 01/12/2016 02:32 AM
10173 Task New Normal Cost out plastic bag liner, get lead time Matthew Wetstein 12/06/2015 10:33 AM
10171 Task New Normal Follow up with Steve Dazeley Matthew Wetstein 09/18/2015 12:59 PM
10170 Task New Normal Cost out PVC for ANNIE Run | Plan (with plan B) Carrie McGivern 01/12/2016 02:34 AM
9090 Feature Assigned Normal UC ADC user manual Jonathan Eisch 01/25/2018 07:14 AM
9089 Task Assigned Normal UC ADC cards Jonathan Eisch 01/25/2018 07:16 AM
9086 Task Assigned Normal Contact Zarko Pavlovic about beam timing signals. Jonathan Eisch 06/10/2015 10:48 AM
8913 Task Assigned Normal Send an ACDC + central card to QMUL Matthew Wetstein 10/09/2015 01:09 PM
8856 Milestone New Normal Installation of Veto structure 12/06/2015 10:42 AM
8855 Milestone New Normal Design of veto structure 08/05/2015 11:55 PM
8854 Task New Normal Ship the muon veto structure 08/05/2015 11:47 PM
8853 Task New Normal Water system shipped to FNAL for storage 12/06/2015 10:24 AM
8816 Milestone New Normal What is our calibration system? 01/25/2018 07:13 AM
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8815 Task New Normal Final Decision on MRD and veto electronics 04/06/2016 11:08 PM
8813 Task Assigned Normal Design for clock distribution and timing Jonathan Eisch 01/25/2018 07:15 AM
8812 Task Assigned Normal Solidify Layout and number of crates channels for ANNIE Runl (Run I1) Matthew Wetstein 04/06/2016 11:14 PM
8811 Task Resolved Normal Figure out the data rates and size of output from the system Jonathan Eisch 10/22/2015 01:38 PM
8809 Task Assigned Normal Interface for PSEC electronics with ART system Karen Hayrapetyan 10/09/2015 01:06 PM
8808 Task New Normal Get details of what we can get from the beam spill and timing Jonathan Eisch 06/10/2015 10:48 AM
8806 Milestone New Normal Redesign of LAPPD central card Matthew Wetstein 10/09/2015 02:12 PM
8638 Milestone New Normal Complete TSW for ANNIE experiment 12/16/2015 11:56 PM
8637 Milestone New Normal Installation of plastic liner 04/06/2016 11:07 PM
8636 Task New Normal Installation and commissioning of NCV 01/25/2018 07:11 AM
8634 Task New Normal Order materials for PMT structure 04/06/2016 11:09 PM
8633 Task New Normal MRD + veto system testing 04/06/2016 11:09 PM
8631 Milestone New Normal Lowering the tank in ANNIE Hall 04/06/2016 11:12 PM
8630 Meeting New Normal ANNIE Run 1 Electronics Review 05/06/2015 09:47 AM
8629 Meeting New Normal Run 1 Mechanical Review 01/22/2016 08:51 AM
8628 Bug New Normal Optimization of acrylic volume 05/06/2015 09:43 AM
8627 Task New Normal SciBooNE driven calculation of skyshine rates 06/04/2015 10:33 AM
8625 Task New Normal Full MC model with 3D PMTs to study neutron tagging efficiencies 01/25/2018 07:24 AM
8623 Task New Normal Geant-based estimate of beam neutron rates and energies 01/25/2018 07:22 AM
8618 Task New Normal Sign over stewardship of the MRD steel 06/05/2015 06:39 AM
8617 Task New Normal Follow up with NMSU about keeping the MRD Scintillator 12/18/2015 09:22 AM
8616 Task New Normal Follow up on Fermilab PMTs/Scintillator 06/09/2015 02:02 AM
8615 Task New Normal Arrange to get the Kansas/Syracuse PMTs and scintillator 06/05/2015 06:42 AM
8600 Task New Normal Dark commissioning of PMTs in ANNIE Hall (no water) 01/25/2018 07:10 AM
8599 Task New Normal Begin Run1 data taking 01/25/2018 07:11 AM
8577 Task New Normal Water fill 01/25/2018 07:11 AM
8576 Task New Normal Assembly and installation of PMT modules 04/06/2016 11:06 PM
8575 Task New Normal Contact Stephen Geer about June PAC meeting 05/21/2015 10:07 AM
8573 Task New Normal Approval to purchase tank, from IA State Purchasing 05/27/2015 07:54 AM
8572 Task New Urgent Fermilab approval for tank purchase 06/09/2015 02:01 AM
8571 Milestone New High Tank Manufacture 12/06/2015 11:38 AM
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